"Operations Panay Is." Response to the Typhoon Yolanda Japan Heart



The Typhoon Yolanda

• CNN Nov. 8, 2013

Super **Typhoon** Haiyan(Yolanda) has made landfall in the **Philippines**, the country's weather service reported. ... (**CNN**) -- With 25 million people in its path, Super **Typhoon** Haiyan -- one of the strongest storms recorded on the planet -- smashed into the **Philippines** on Friday morning. ... Haiyan, known in the **Philippines** as **Yolanda**, appeared to retain much of its terrifying force as it moved west ...


- BBC.....
- US Embassy.....








Track of the typhoon Yolanda




Copyright. European Union. 2013. Map created by EC-JRC. The boundaries and names shown on this map do not imply official endorsement or acceptance by the European

Deployment of JH Team Members





Phase of Activities

| Phases | Nov.8 (6days) | Nov. 14 | Nov. 15 (4 days) | Nov. 19 (10 days) | Dec. 01 | Dec. 02 | Feb. 2 |
|--|---------------|---------|------------------|-------------------|---------|---------|--------|
| Information Collection | | | | | | | |
| Preparation | | | | | | | |
| Cross-countries Coordination | | | _ | | | | |
| Dispatch members | | | | | | | |
| Check-In | | | | | | | |
| Discussion with govt. agencies | | | | | | | |
| Primary assessment | | | | | _ | | |
| Field relief activity | | | | | | | |
| Wrap-up/Preparation for withdrawing | | | | | | | |
| Pull-Out | | | | | | | |
| Report about our remove to the Gov. and agencies | | | | | | | |
| Post evaluation | | | | | | | |



Coordination procedure to check-in








Amity Fire Brigade, Local NGO, Bacolod, Philippines

Management & Coordination in the relief phase



We can Implement relief activity in safely

















As a small FMT...

National coordination and management is the key!



Khob Khun Ka

